

From: R. Thompson <rthompson@meridianprecision.com>
To: Production Team <production@meridianprecision.com>
CC: J. Harrison <jharrison@meridianprecision.com>
Date: March 31, 2025 at 2:47 PM
Subject: RE: PO 4500187 — Material Delay Update

Team,

Quick update on the material situation for the Cascade Defense bracket order (PO 4500187). Pacific Metals confirmed this morning that the 6061-T6 bar stock in 2.0 x 4.0 is delayed — new ETA is April 15 instead of April 3. This pushes our start date for machining by about 12 days.

I've already spoken with Linda at Cascade and she's aware. She said they can accept a partial shipment — if we can get the actuator arms (PN-8891) out on time, they'll take those first and the brackets can follow.

The 4340 bar for the drive shafts (PO 4500195 line 3) is on track and should arrive this week. So at least that program isn't affected.

Action items:

- Reschedule CNC time for brackets from April 7 to April 18
- Prioritize actuator arm setup to ship by April 25 (3 days early)
- Janet — can you update the production schedule in the ERP?

Thanks,
Rob

—

Rob Thompson | Purchasing Manager
Meridian Precision Manufacturing
455 Precision Drive, Hartford, CT 06114
rthompson@meridianprecision.com | (860) 555-0142